PROJECT MANAGEMENT

FM 5-412

GLOSSARY

5T 5-ton truck .

AAHTO American Association of State Highway and Transportation Officials

AFCS Army Facilities Components System

'%I\:ISAM Air Force Pamphlet
Army regulation

ASME American Society of Military Engineers

ASTM American Society for Testing and Materials

ATTN attention

bd board

B.I. black iron

bld building

BL manufacturer’s model identification

Bn battalion

BOM bill of materials

BTU British thermal unit

CH clays, high compressibility (LL > 50)

CL clay, low compressibility (LL < 50)

co company

CPM critical path method

CPT captain

cu cubic

d penny

DA Department of the Army

DD Department of Defense

dur duration

ea each

eff effort, efficient

EF early finish

EN engineer

Engr engineer

equipment hours  Productive hours of an item of equipment; not the hours shown on the
equipment’s hour meter.

ES early start

F Fahrenheit

FF free float

FM field manual

fr from

ft feet

gal gallon

GC clayey gravel

GM silty gravel

GP poorly graded gravel
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MARC
MH
min
ML

MOh
m
NCO
NCOIC
No.
oC
OH
oJT
OL
PECS
PIB
PIt

pr
prefab
psi
psig
PVC
quant
R

RST
S3

SC
scp Idrs
sec
SEE
SF

SL

SM
SOP
SP

SQ
sq
STD
SW
TCMS
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well-graded gravel
galvanized
horsepower
hour
interfering float
inch
logic delay
ound
ate finish
linear
liquid limit
lines of communication
late start
major
Manpower Requirements Criteria
silt, high compressibility (LL > 50)
minute
silt, low compressibility (LL < 50)
Missouri
miles per hour
noncommissioned officer
noncommissioned officer in charge
number
on center
organic soil, high compressibility (LL > 50)
on-the-job training
organic soil, low compressibility (LL < 50?
packaged expendable contingency supply
proceeded immediately by
platoon
pair
prefabricated
pounds per square inch
pounds |i)er square inch gauge
polyvinyl chloride
quantity
resource delay
reinforced steel tie
Operations and Training Officer (US Army)
slow curing
scoop loaders
second
small emplacement excavator
sheepsfoot
scoop loader
silty sands and poorly graded sand-silt mixture
standing operating procedure
poor(ljy graded sand
squa
square
standard
well-graded sand
Theatre Construction Management System
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TF total float

™ technical manual

TO theater of operations _

{8% tablle(s) of organization and equipment
tota

TPH tons per hour

US United States

USAES United States Army Engineer School

Vol volume

w watt

yd yard

# number
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